
CHICKASHA MUNICIPAL AUTHORITY 
 

AGENDA 
LOCATION OF MEETING 

CITY HALL COUNCIL CHAMBERS 
117 NORTH FOURTH STREET 

CHICKASHA, OKLAHOMA 73018 
    
TIME OF MEETING 
6:30 PM 

DATE OF MEETING 
SEPTEMBER 6, 2022 

 
All items on this agenda, including but not limited to any agenda item concerning the 
adoption of any ordinance, resolution, contract, agreement, or any other item of business, 
are subject to amendment, including additions and/or deletions.  This rule will apply to 
every individual agenda item without exception, and without providing this same 
amendment language with respect to each individual agenda item.  Such amendments 
should be rationally related to the topic of the agenda item, or the governing body will be 
advised to continue the item.   
 
The governing body may adopt, approve, ratify, deny, defer, recommend, amend, strike, 
or continue any agenda item.  When more information is needed to act on an item, the 
governing body may refer the matter to its City/Trust Manager, staff, attorney or to the 
recommending board, commission or committee.  
 
    

1.  Call to Order / Roll Call. 

    

    

2.  Consent Docket: 

    

  a. Acceptance of the Minutes of the August 15, 2022 regular meeting. 
  b. Acceptance of the Claims List. 

    

3.  Discussion/Approval of Items Removed from Consent Docket: 

    

    

4.  Consideration and Discussion Items: 

    

  a. Discussion, consideration, and possible action to waive the competitive 
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quote process and authorize the purchase of a 5/6 cubic yard 10-foot 
dump body from Southwest Trailers & Equipment in an amount not to 
exceed $21,640.80 using State Contract SW0106. 

  
b. Discussion, consideration, and possible action to authorize Staff to solicit 

bids for RFP CMA-2203 - Sanitary Sewer Main Replacement - US 
Highway 62 near 16th Street. 

  

c. Discussion, consideration, and possible action to approve the Guernsey 
proposal for Phase I "Conceptual Design and Feasiblilty Study of the 
Raw Water Supply System and Water Treatment Plant Site" in an amount 
not to exceed $149,188. 

  

d. Discussion, consideration, and possible action to approve the First 
Amendment to the Contract for Solid Waste Collection and 
Removal/Disposal Services with Waste Connections Oklahoma, Inc. to 
increase the rates charged for services pursuant to clause 9.6.3 of the 
original contract, rate adjustment deemed necessary due to unusual 
changes in the operation experienced by the Contractor. 

  
e. Discussion, consideration, and possible action to enter into an agreement 

with the Delaware Nation to allow Delaware Nation provide low-income 
families assistance with their water and waste water bills.  

    

5.  Motion for Adjournment. 
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117 N. 4th Street Chickasha, Ok. 73018 Phone 405.222.6045 Fax 405.222.6004

 

 
City of 

CHICKASHA 
 

 Meeting Type: CMA Agenda 9-6-2022   
    
 Meeting Date: 9/6/2022   
    
Department: City Clerk  Agenda Item No. 2.a. 
    
 
AGENDA ITEM: Acceptance of the Minutes of the August 15, 2022 regular meeting. 
 
 I.  BACKGROUND/DESCRIPTION: 
    
 
 II.  RECOMMENDED ACTION: 
   Accept Minutes of the August 15, 2022 regular meeting. 
 
 III.  FISCAL INFORMATION -  
 
 IV.  FUND INFORMATION:  

Fund Account Amount 
(To)  

Dept. Director: 
 Susan M. McDaniel, City Clerk 

FUND ACCOUNT AMOUNT 
Meeting Date: 
 September 6, 2022 

(From) 
 

 

 
 
 
 V.  ATTACHMENTS:  

1. CMA 8-15-2022 
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August 15, 2022 

 

The REGULAR meeting of the CHICKASHA MUNICIPAL AUTHORITY was held 

in the Council Chambers in City Hall on the 15th day of August 2022, as specified by 

advance public notice with a properly prepared agenda stating the subject matter or 

matters to be discussed at said meeting. Chairman Mosley called the meeting to order at 

7:09 p.m. 

 

ITEM 1.      Call to Order / Roll Call   

 

 

CHAIRMAN AND TRUSTEES 

 

PRESENT:  Chris Mosley, Chairman 

   Zachary Grayson, Vice-Chairman 

Oscar Nelson 

   Kea Ginn 

   Nate McCalla 

   Brian Gerdes 

Georgianne Hebblethwaite 

    

ABSENT:  Kelly Boyd 

R. P. Ashanti-Alexander 

 

 

STAFF 

 

PRESENT:  Amanda Mullins, City Attorney 

   Cindy Rogers, Assistant City Manager 

   Susan M. McDaniel, City Clerk 

   Chief Rowell, Police Chief 

   Chief Samaniego, Fire Chief 

   Spencer Winzenried, Parks & Rec Director 

   Darren Martin, Chief Building Inspector 

   Lillie Huckaby, Library Director 

   Jim Crosby, Interim Public Works Director 

   Rachel Bernish, Community Development Director 

   Shae Mortimer, Marketing and Civic Engagement 

 

       

ITEM 2. Consent Docket:   ITEM 2a – ITEM 2c    

 

ITEM 2a. Acceptance of the Minutes of the August 1, 2022, regular 

meeting.   
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Chickasha Municipal Authority Meeting 8-15-2022 

7:09 P.M.  

ITEM 2b. Acceptance of the Claims List. 

ITEM 2c. Acceptance of the Financials for July 2022. 

 

*Motion by Trustee Grayson, second by Trustee Hebblethwaite to approve Consent 

Docket:  ITEM 2a – ITEM 2c.  

 

Roll call vote: 

Ayes:” Ginn, Hebblethwaite, Grayson, McCalla, Gerdes, Nelson, and 

Mosley. 

 “Nays:” None 

 “Abstain:” None 

Motion carried.  7-0 

 

ITEM 3.   Discussion / Approval of Items Removed from Consent Docket: 

 

No action taken on Item 3. 

 

ITEM 4.  Discussion and Consideration Items: 

 

ITEM4a.  Discussion, consideration, and possible action to declare a 1995 

John Deere 310D Backhoe as surplus and authorize the trade-in 

value to be used to purchase a John Deere 310 SL Backhoe 

from State Contract No. SW0192 in an amount not to exceed 

$133,890.23.  

 

*Motion by Council Member Hebblethwaite and second by Council Member Gerdes to 

declare a 1995 John Deere 310D Backhoe as surplus and authorize the trade-in value to be 

used to purchase a John Deere 310 SL Backhoe from State Contract No. SW0192 in an 

amount not to exceed $133,890.23.  

            

Roll call vote:  

“Ayes:” Grayson, Nelson, Hebblethwaite, Gerdes, McCalla, Ginn and 

Mosley. 

 “Nays:” None.  

 “Abstain:” None. 

Motion passed.  7-0 

 

ITEM4b.  Discussion, consideration, and possible action to accept the 

quote of $65,000.00 from Greenbelt Turf Management for 

debris removal.  

 

Item pulled from Agenda. 

 

 

ITEM 5.  Motion to Adjourn. 
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Chickasha Municipal Authority Meeting 8-15-2022 

7:09 P.M.  

*Motion by Trustee Grayson, second by Trustee Hebblethwaite to adjourn. 

 

Meeting adjourned. 

 

TIME: 7:14 P.M. 

 

 

Approved this 6th day of September 2022.  

___________________ 

Chris Mosley, Chairman 

 

ATTEST: 

 

______________________________ 

Susan M. McDaniel, City Clerk 

 

(SEAL) 
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117 N. 4th Street Chickasha, Ok. 73018 Phone 405.222.6045 Fax 405.222.6004

 

 
City of 

CHICKASHA 
 

 Meeting Type: CMA Agenda 9-6-2022   
    
 Meeting Date: 9/6/2022   
    
Department: Finance  Agenda Item No. 2.b. 
    
 
AGENDA ITEM: Acceptance of the Claims List. 
 
 I.  BACKGROUND/DESCRIPTION: 
    
 
 II.  RECOMMENDED ACTION: 
   Accept Claims List. 
 
 III.  FISCAL INFORMATION -  
 
 IV.  FUND INFORMATION:  

Fund Account Amount 
(To)  

Dept. Director: 
 Cindy Rogers, Finance Director 

FUND ACCOUNT AMOUNT 
Meeting Date: 
 September 6, 2022 

(From) 
 

 

 
 
 
 V.  ATTACHMENTS:  
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117 N. 4th Street Chickasha, Ok. 73018 Phone 405.222.6045 Fax 405.222.6004

 

 
City of 

CHICKASHA 
 

 Meeting Type: CMA Agenda 9-6-2022   
    
 Meeting Date: 9/6/2022   
    
Department: Public Works  Agenda Item No. 4.a. 
    
 
AGENDA ITEM: Discussion, consideration, and possible action to waive the competitive quote process 
and authorize the purchase of a 5/6 cubic yard 10-foot dump body from Southwest Trailers & 
Equipment in an amount not to exceed $21,640.80 using State Contract SW0106. 
 
 I.  BACKGROUND/DESCRIPTION: 
   The current dump body that is being used on the City's 6 wheel International Dump Truck is in 

poor condition.  It has many holes in the floor and side walls from extensive use.  Safety issues 
are also problematic.  The locking mechanisms that lock and hold the door shut are damaged 
and worn out.   

 
 II.  RECOMMENDED ACTION: 
   Authorize the purchase of a 5/6 cubic yard 10-foot dump body from Southwest Trailers & 

Equipment in an amount not to exceed $21,640.80 using State Contract SW0106. 
 
 III.  FISCAL INFORMATION -  
 
 IV.  FUND INFORMATION:  

Fund Account Amount 
(To)  

Dept. Director: 
 Jim Crosby, Public Works Director 

FUND ACCOUNT AMOUNT 
Meeting Date: 
 September 6, 2022 

(From) 
 

 

 
 
 
 V.  ATTACHMENTS:  

1. Quote - Southwest Trailers & Equipment 
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117 N. 4th Street Chickasha, Ok. 73018 Phone 405.222.6045 Fax 405.222.6004

 

 
City of 

CHICKASHA 
 

 Meeting Type: CMA Agenda 9-6-2022   
    
 Meeting Date: 9/6/2022   
    
Department: Public Works  Agenda Item No. 4.b. 
    
 
AGENDA ITEM: Discussion, consideration, and possible action to authorize Staff to solicit bids for RFP 
CMA-2203 - Sanitary Sewer Main Replacement - US Highway 62 near 16th Street. 
 
 I.  BACKGROUND/DESCRIPTION: 
   The sewer bypass at 16th Street and Harly Day Dr. has been in poor condition for the last four 

years.   
 

 
 II.  RECOMMENDED ACTION: 
   Authorize Staff to solicit bids for RFP CMA-2203 - Sanitary Sewer Main Replacement - US 

Highway 62 near 16th Street.  
 
 III.  FISCAL INFORMATION -  
 
 IV.  FUND INFORMATION:  

Fund Account Amount 
(To)  

Dept. Director: 
 Jim Crosby, Public Works Director 

FUND ACCOUNT AMOUNT 
Meeting Date: 
 September 6, 2022 

(From) 
 

 

 
 
 
 V.  ATTACHMENTS:  

1. Sanitary Sewer Main Replacement US HWY 62 Near 16th Street Specs & Contract 
Documents - Authoirzation to solicit bids CMA-2203 

2. RFP CMA-2203 - General Provisions 
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117 N. 4th Street Chickasha, Ok. 73018 Phone 405.222.6045 Fax 405.222.6004

 

 
City of 

CHICKASHA 
 

 Meeting Type: CMA Agenda 9-6-2022   
    
 Meeting Date: 9/6/2022   
    
Department: Public Works  Agenda Item No. 4.c. 
    
 
AGENDA ITEM: Discussion, consideration, and possible action to approve the Guernsey proposal for 
Phase I "Conceptual Design and Feasiblilty Study of the Raw Water Supply System and Water 
Treatment Plant Site" in an amount not to exceed $149,188. 
 
 I.  BACKGROUND/DESCRIPTION: 
   The City of Chickasha has $35,000,000 reserved in the Drinking Water State Revolving Fund 

(SWSRF) loan program through the ODEQ to build a new water treatment plant. To access the 
loan the project must be ready to proceed.  This entails numerous steps that Guernsey has the 
expertise to assist Chickasha in preparing for the loan application process. Phase I of this project 
provides a feasibility study and conceptual design of the Raw Water Supply System and two 
sites for the Water Treatment Plant Site.  This study looks at the following items in order for the 
City of Chickasha to be eligible to move forward with the DWSRF loan requirements: 
  
  *  Ft. Cobb Reservoir Intake Upgrade 
  *  Replacement of the Chickasha Aqueduct 
  *  Replacement of the Lake Chickasha Aqueduct 
  *  New Water Treatment Plant (will evaluate two locations) 
 
Other items that must be completed will be covered in Phase II Raw Water System & Water 
Treatment Plant Design and Engineering and Phase III Raw Water System & Water Treatment 
Plant Bid and Construction Phase Services. 
 

 
 II.  RECOMMENDED ACTION: 
   Staff recommends the approval of this proposal for Phase I. 
 
 III.  FISCAL INFORMATION - Capital Projects -   Professional Services                     
 
 IV.  FUND INFORMATION:  
Dept. Director: Fund Account Amount 
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117 N. 4th Street Chickasha, Ok. 73018 Phone 405.222.6045 Fax 405.222.6004

(To)   NAME, TITLE 
Cindy Rogers, Asst. City 
Manager/Finance Director 

FUND ACCOUNT AMOUNT 

Meeting Date: 
 September 6, 2022 

(From) 
31-530-6400-008  Water/Waster Water 
Construction 

 
$149,188.00 

 
 
 
 V.  ATTACHMENTS:  

1. 8.30.22 Conceptual Design and Feasibility Study of the Raw Water Line and WTP 
Site_Proposal with Exhibits 
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August 30, 2022 
 

Mr. Chris Mosley 
Mayor/City Council Chairman 
City of Chickasha 
117 N 4th Street 
Chickasha, OK 73018 
 

RE: Proposal for Conceptual Design and Feasibility Study of the Raw Water Supply System and Water 
Treatment Plant Site  

Dear Mr. Mosley, 

Thank you for the opportunity to participate in the assessment and conceptual design of the Raw Water 
Supply System and site for the new Water Treatment Plant (WTP). Guernsey is pleased to present this 
proposal to the City of Chickasha (City) to provide a framework for reliable clean water.  

PROJECT BACKGROUND 

Guernsey completed a Water and Wastewater Master Plan for the City of Chickasha in 2013 and an 
Alternative Water Treatment Plant Site Study in 2015.  

The Water and Wastewater Master Plan identified several water systems that need upgrading. The 
following items were the proposed improvements: 

• The reservoir intake structure needs to be upgraded to increase the reliability of the raw water 
pumps.  

• The Chickasha Aqueduct and the Lake Chickasha Aqueduct both need to be replaced because they 
are in poor condition and are a significant source of water loss due to leakage.  

• A new WTP is needed because the existing water treatment plant is beyond its useful life, located 
near a floodplain, and not adequate for existing/future demands.  

 

The Water and Wastewater Master Plan and Alternative Water Treatment Plant Site Study identified the 
costs associated with a new WTP south of the existing plant, at the site of the existing plant, and at the 
Industrial Park adjacent to the airport. 

The City of Chickasha has $35,000,000 reserved in the Drinking Water State Revolving Fund (DWSRF) loan 
program through the Oklahoma Department of Environmental Quality (ODEQ) for the construction of a 
new water treatment plant (Project Number P40-1010821-01). The project has been placed on the Project 
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Priority List with an estimation of the loan to be available on 2/1/2024. To access the loan, the project 
must be “ready to proceed.” 

“Ready to proceed” means a project that has the following: 

• An approved engineering report 
• An approved construction permit for plans and specifications 
• An approved financial application 
• A completed environmental review 
• An approved capacity development assessment and asset management plan (completed by 

ODEQ) 
 

Once the above requirements are met, then the project is recommended to the OWRB Board for loan 
approval. If approved, DWSRF funds are committed through a board order. While both the master plan 
and site study offered high-level cost estimates, a more current and detailed review of the raw water 
system and water treatment plant sites is needed to provide updated and more detailed cost estimates. 
In order to obtain more detailed cost estimates, a conceptual design will be conducted for the raw water 
system and water treatment plant. 

 

PROJECT SCOPE 

This project will include a feasibility study and conceptual design of the Raw Water Supply System and 
two sites for the Water Treatment Plant Site (PHASE I). The study will evaluate the following items in order 
to move forward with the DWSRF loan requirements:  

• Fort Cobb Reservoir Intake Upgrade 
• Replacement of the Chickasha Aqueduct  
• Replacement of the Lake Chickasha Aqueduct 
• New Water Treatment Plant (will evaluate two locations for treatment) 

 

PHASE I – CONCEPTUAL DESIGN AND FEASIBILITY STUDY OF THE RAW WATER SUPPLY SYSTEM 
AND WATER TREATMENT PLANT SITE 

TASK 1. Data Collection and Project Management 

TASK 1.1 – Data Collection and Review: Guernsey will identify and request needed data to conduct the 
study and update the cost estimates. Data to be collected and reviewed will include but not be limited to: 

• Water quality sampling data from source water through water distribution 
• Drawings of the existing water systems (intake system, pumps, raw water system, water 

treatment system, and distribution system) 
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• Meter and billing records for the previous two (2) years 
• Historical operation data on water systems 
• Capital investment records for water systems 
• Taste, odor, and color complaint records 
• Meter records for big users, such as industry 
• Pump curves for intake pumps and distribution pumps 
• Existing easements for raw water line 
• Repair reports for raw water line 
• Current Zoning Map and Master Plan for determining population model 
• Current Wastewater flowrates  

 
TASK 1.2 – Project Management: Project management will be provided throughout the project. 
Documentation of events, meetings, and project status will be performed. This item will also include other 
items, such as project administration, schedule control, coordinating the project team, etc. 

This task will also include the preparation of monthly project progress to be delivered with monthly 
invoices. 

TASK 1.3 – Bi-weekly Progress Meetings: Project meetings will be held every two weeks to discuss the 
project status, outstanding items, review upcoming tasks, and project schedule. Up to seven (7) meetings 
have been assumed at the City’s facilities. We anticipate that the City Manager will attend some of the 
update meetings. 

TASK 1.4 – Site Visits: Guernsey will plan for up to two (2) site visits to gather additional information, 
solicit input from City staff, identify areas of concern and/or aging infrastructure, etc. Progress meetings 
described in Task 1.3. 

TASK 1.5 – Project Updates to City Council: Guernsey will provide up to two (2) formal presentation to the 
Chickasha City Council. It is anticipated that these presentations will address the findings from the raw 
water supply system upgrades and the water treatment plant site evaluation.   

TASK 2. Evaluation and Updated Cost Estimates for Water Treatment Plant 

TASK 2.1 – Evaluate Existing and Future Demands: Guernsey will identify the historical growth patterns 
and planned developments to create updated population projections for estimating future water 
consumption and water supply needs. The preliminary population projections will be shared with the City 
to confirm it aligns with the philosophy of growth held by the city management and economic 
development agencies. 

TASK 2.2 – Research Water Treatment Processes/Locations and Refine Alternatives: Based on the 
collected data, analysis, and population projections, the water treatment processes and conceptual design 
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(including the footprint) will be determined. The new water treatment plant locations and layout will be 
evaluated for two sites: the Industrial Park adjacent to the airport and area west of the existing WTP. 

The water treatment site evaluation will be based on the following: 

• To be constructed with future capacity in mind and to meet drinking water standards 
o Estimated Capacity: 8 MGD with possible expansion to 12 MGD 
o Estimated Footprint: 10 acres 

• Treatment process will be conventional and include: 
o Flow metering 
o Rapid mix basin (1) 
o Chemical storage and delivery 
o Flocculation basins (2) 
o Clarifiers (2) 
o Rapid rate multi-media filters (4) 
o Two (2) million-gallon clearwell 
o Distribution pumping 
o Standby power generation 
o Administration, training, and laboratory facilities 
o Maintenance shop 
o Water treatment residuals lagoon (2) 
o New septic system 
o Roadways and yard piping 

 
 
TASK 3. Evaluation and Updated Cost Estimates for Raw Water System Upgrades 

TASK 3.1 – Raw Water System Upgrades: Based on the collected data, analysis, and population 
projections, the raw water system will be reviewed to determine the adequacy of the existing raw water 
intake, pumping, transmission lines, and storage. The conceptual design of the replacement of the 
aqueducts from the Fort Cobb Reservoir to the proposed water treatment plant will be included along 
with updated cost estimates. 

The raw water system evaluation will review: 

• The intake structure depth as it could improve the water quality 
• Slip lining the existing line with PVC as it could provide a cost-effective method for replacement 
• The existing easements/right-of-ways (there will be no new taps on the new aqueducts) 
• The most feasible route for the aqueducts 
• Fair market value of right-of-way costs, as required by eminent domain regulations (estimated 

costs will be fair market value plus 10%) 
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TASK 4. Environmental Review Discovery  

TASK 4.1 – Environmental Investigation: Guernsey will determine the scoping for the environmental 
review within PHASE II once the conceptual design is complete and the site location for the new water 
treatment plant is determined. Guernsey will also hold discussions with ODEQ regarding the project 
details, potential water treatment plant locations, anticipated budget and schedule as needed.  

TASK 5. Feasibility Report 

The data and findings from Task 2 and Task 3 will be compiled into a feasibility report. The conceptual 
designs for the new water treatment plant sites and the raw water pipeline routings will also be included 
in the feasibility report along with updated cost estimates. Furthermore, the associated upgrades to the 
raw water intake structure, pumping, and storage will also be included. 
 

PROJECT DELIVERABLES 

The project deliverables will include: 

• Conceptual design for WTP process 
• Conceptual design for Option 1 (New WTP at Industrial Park) 
• Cost Estimates for two (2) conceptual designs 
• Environmental scope for PHASE II 
• Feasibility report 

 

PROJECT FEE 

The lump sum fee to provide services for PHASE I Tasks 1 through 5 is $149,188. PHASE II and PHASE III 
are optional services (see Additional Services section) to support meeting the DWSRF loan requirements. 
The fee for these services will be identified as requested; however, an estimate with respect to the 
construction cost has been provided for reference. The costs described herein are based on the scope of 
services identified above for PHASE I. There may be deviations from this scope. In performing the work, it 
may become evident that more or less effort is required, and scope modifications may become necessary. 
Any scope changes will be discussed and approved by the City prior to implementation. Guernsey will not 
accrue any out-of-scope charges without the express approval of the City.  

A breakdown of the cost by task is provided below. 
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PHASE TASK DESCRIPTION HOURS FEE 

I 

1 Data Collection and Project Management 236 $39,864 

2 
Evaluation and Updated Cost Estimates for Water 
Treatment Plant 

380 $56,112 

3 
Evaluation and Updated Cost Estimates for Raw 
Water System Upgrades 

192 $29,152 

4 Environmental Review Discovery 16 $2,640 
5 Feasibility Report with Conceptual Designs 162 $21,420 

TOTAL 936 $149,188 

II ALL 
Raw Water System and Water Treatment Plant 
Design and Engineering Report* 

TBD 
5%-6% of 

Construction 
Cost 

III ALL 
Raw Water System and Water Treatment Plant Bid 
and Construction Phase Services* 

TBD 
3%-4% of 

Construction 
Cost 

*Based on construction costs. Typically, for a $35,000,000 construction project, the design fee will be approximately 
5%-6% of the construction cost while the bidding, construction administration including full-time inspection, and as-
built services will be approximately 3-4% of the construction cost. 
 
PROJECT SCHEDULE 

Please see the attached proposed schedule for the anticipated project timeline. The following are a listing 
of projected milestones required to obtain the DWSRF loan funding in 2024. 

 Included in this proposal: 

• Award PHASE I Engineering Contract  September 13th, 2022 
• Complete PHASE I Engineering   December 7th, 2022 

Not included in this proposal: 

• Begin Environmental Review   January 5th, 2023 
• Complete Preliminary Design   May 31st, 2023 
• Complete Environmental Review  October 23rd, 2023 
• Complete Final Design    December 25th, 2023 
• Obtain ODEQ Permit    February 6th, 2024 
• Receive ODEQ Funding    March 10th, 2024 

We appreciate the opportunity to work with the City of Chickasha. If you have further questions or 
concerns, please contact me at 405.416.8295 or at season.crabtree@guernsey.us. We look forward to the 
next steps! 
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Sincerely, 

 

Season Crabtree, PE 
Project Manager | Senior Water Resources Engineer 
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ID Task
Mode

Task Name Duration Start Finish

1 Water Treatment Plant & Raw Water Pipeline Design 366 days Tue 9/13/22 Tue 2/6/24

2 PHASE 1 Proposed Water Treatment Plans & Raw Water 
Pipeline 

62 days Tue 9/13/22 Wed 12/7/22

3 Notice to Proceed 0 days Tue 9/13/22 Tue 9/13/22

4 Task 1: Data Collection & Site Visit 17 days Tue 9/13/22 Wed 10/5/22

5  Data Collection and Review 15 days Tue 9/13/22 Mon 10/3/22

6 Site Visit 2 days Tue 10/4/22 Wed 10/5/22

7 Task 2  Evaluate Options for WTP 40 days Tue 10/4/22 Mon 11/28/22

8 Investigate two sites locations determined by the City 20 days Thu 10/6/22 Wed 11/2/22

9 Determine proposed water demand based on Population 
Models and Commercial/Industrial growth

20 days Tue 10/4/22 Mon 10/31/22

10 Determine Footprint for Proposed Water Treatment Plant 15 days Tue 11/1/22 Mon 11/21/22

11 Prepare Water Treatment Plant Cost Estimates 5 days Tue 11/22/22 Mon 11/28/22

12 Task 3  Evaluate Options for Raw Water Pipeline 47 days Tue 10/4/22 Wed 12/7/22

13 Review Existing Easements for second pipeline options 7 days Tue 10/4/22 Wed 10/12/22

14 Determine most feasible routing of pipeline 20 days Thu 10/13/22 Wed 11/9/22

15 Determine New Easement Locations & Costs 15 days Thu 11/10/22 Wed 11/30/22

16 Evaluate and Select Pipe Material 5 days Thu 11/10/22 Wed 11/16/22

17 Prepare Raw Water Pipeline Cost Estimates 15 days Thu 11/17/22 Wed 12/7/22

18 Task 4  Environmental Review Discovery 12 days Tue 11/22/22 Wed 12/7/22

19 Environmental Investigations 12 days Tue 11/22/22 Wed 12/7/22

20 Task 5  Feasibility Report 12 days Tue 11/22/22 Wed 12/7/22

21 Final Report with Recommendations 12 days Tue 11/22/22 Wed 12/7/22

22 PHASE 2 Design Phase 304 days Thu 12/8/22 Tue 2/6/24

23 Task 6  Data Collection 18 days Thu 12/8/22 Mon 1/2/23

24 Coordinate Environmental, Surveying and Geotech 18 days Thu 12/8/22 Mon 1/2/23

25 Task 7  Survey and Geotechnical Investigation 30 days Thu 12/8/22 Wed 1/18/23

26 Topographic Survey of WTP Site 30 days Thu 12/8/22 Wed 1/18/23

27 Alignment Survey of Raw Water Pipeline 30 days Thu 12/8/22 Wed 1/18/23

28 Geotechnical investigation or WTP Site 30 days Thu 12/8/22 Wed 1/18/23

29 Geotechnical Investigation of Raw Water Pipeline 30 days Thu 12/8/22 Wed 1/18/23

30 Task 8  Preliminary Design 208 days Thu 1/5/23 Mon 10/23/23

31 Preliminary WTP Design Based On Option Chosen 105 days Thu 1/5/23 Wed 5/31/23

32 Preliminary Raw Water Pipeline Design 105 days Thu 1/5/23 Wed 5/31/23

33 Environmental Permitting Submittal & Approval 208 days Thu 1/5/23 Mon 10/23/23

34 Preliminary Specifications 68 days Thu 4/20/23 Mon 7/24/23

35 Submit and City Review of Preliminary Drawings 10 days Tue 7/25/23 Mon 8/7/23

36 Task 9  Final Design 131 days Tue 8/8/23 Tue 2/6/24

37 Final WTP Design Based On Option Chosen 100 days Tue 8/8/23 Mon 12/25/23

38 Final Raw Water Pipeline Design 100 days Tue 8/8/23 Mon 12/25/23

39 Final Specifications 30 days Tue 11/14/23 Mon 12/25/23

40 ODEQ Permit 31 days Tue 12/26/23 Tue 2/6/24

41 Submit Documents to ODEQ for Funding 0 days Tue 2/6/24 Tue 2/6/24

9/13

2/6
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Chickasha Water Treatment Plant & Raw Water Pipeline Study

Page 1

Project: Chickasha WTP and Raw
Date: Tue 8/30/22
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EXHIBITS FOR PROPOSAL 

Conceptual Design and Feasibility Study of the Raw Water Supply System and Water Treatment Plant 

EXHIBIT A – EXISTING 24-INCH RAW WATER LINE 

EXHIBIT B – PROPOSED RAW WATER LINE OVERALL 

EXHIBIT C – PROPOSED RAW WATER PIPELINE OPTION 1 

EXHIBIT D – PROPOSED RAW WATER PIPELINE OPTION 2 

EXHIBIT E – OPTION 1: PROPOSED WATER TREATMENT PLANT INDUSTRIAL PARK 

EXHIBIT F – OPTION 2: PROPOSED WATER TREATMENT PLANT WEST OF EXISTING CHICKASHA WATER 
TREATMENT PLANT 
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ADDITIONAL SERVICES BELOW CAN BE PROVIDED UPON REQUEST 

The required items for the DWSRF loan are shown in the table below for reference. Phase II and Phase III 
are services that can be provided to meet the DWSRF loan requirements for the engineering report and 
construction permit. Guernsey can provide services to complete the remaining items; however, the 
requirements for the remaining items require ODEQ direction and/or more information regarding the final 
WTP design. These items will be addressed with separate proposals. 

DWSRF Item Description PHASE COMMENTS 
Approved Engineering 
Report 

Report documenting evaluation 
findings and design basis PHASE II Report will meet ODEQ 

requirements. 

Approved Construction 
Permit 

DEQ Construction permit 
application forms which require 
final plans and specifications 

PHASE II 

Approved Financial 
Application 

Confirming requirements from 
ODEQ N/A 

Guernsey can provide support 
services. Will require a separate 
proposal once ODEQ provides 
direction. 

Approved Environmental 
Review 

ODEQ reviews either: 
Categorical Exclusion or 
Environmental Information 
Document 

N/A 

Guernsey can provide these 
services. Will require a separate 
proposal once ODEQ provides 
direction. 

Approved Capacity 
Development Assessment 
and Asset Management 
Plan 

Confirming requirements from 
ODEQ N/A 

Guernsey can provide these 
services and will provide a 
separate proposal once the water 
treatment plant design is finalized. 

PHASE II – RAW WATER SYSTEM & WATER TREATMENT PLANT DESIGN AND ENGINEERING 
REPORT  

TASK 6. Data Collection and Project Management 

TASK 6.1 – Data Collection and Review: Guernsey will identify and request needed data after the Notice 
to Proceed. This will also include coordination of the survey, geotechnical investigation, and 
environmental study. 

TASK 6.2 – Project Management: Project management will be provided throughout the project. 
Documentation of events, meetings, and project status will be performed throughout the project. This 
will also include other items, such as project administration, schedule control, coordinating the project 
design team, etc. 

This task will also include the preparation of monthly project progress to be delivered with monthly 
invoices. 

Page 124 of 166



TASK 6.3 – Bi-weekly Progress Meetings: Project meetings will be held every two weeks to discuss the 
project status, outstanding items, review upcoming tasks, and project schedule. The duration of meetings 
will be determined during the proposal phase for PHASE II. 

TASK 6.4 – Periodic Site Visits: Guernsey will plan and make periodic site visits as needed to gather 
additional information, solicit input from City staff, identify areas of concern, etc.  

TASK 6.5 – Project Updates to City Council: Guernsey will provide a set number of formal presentations 
to the Chickasha City Council. It is anticipated that these presentations will address water treatment plant 
design and will summarize key project decisions, milestones, and progress.  

TASK 6.6 – Design Workshop: At the discretion of the City, the Engineer shall conduct one (1) Design 
Workshop. The purpose of this meeting is to inform the City staff and plant operators of the goals of the 
projects, the options being considered, and the direction of the design.  In addition, this is an opportunity 
for the design team to gain input and insight from the operator staff. This workshop will be scheduled 
during the conceptual design phase. 

TASK 7. Survey and Geotechnical Information 

TASK 7.1 – Field Survey: Once the proposed raw water routing and water treatment plant site is 
determined, a comprehensive Topographic Design and Alignment Survey will be performed to support 
planning, engineering design, and construction activities. The cost associated with the field survey will be 
a pass-through expense to the City; however, the data preparation and coordination for the survey by 
Guernsey will be included in Guernsey’s design fee. 

TASK 7.2 – Geotechnical Engineering: Once the raw water routing and water treatment plant site is 
determined, a comprehensive geotechnical analysis will be performed to support planning, engineering 
design, and construction activities. A summary of the geotechnical analysis will be included in the body of 
the Engineering Report discussed in Task 3. The cost associated with the geotechnical engineering will be 
a pass-through expense to the City; however, the data preparation and coordination for the survey by 
Guernsey will be included in Guernsey’s design fee. 

TASK 8. Preliminary Design and Draft Engineering Report 

TASK 8.1 – 35% Design and Cost Estimates: The basis for the 35% design and cost estimates will be from 
PHASE I along with data from the previous Tasks within PHASE II.  

Redundancy will be incorporated into the design (redundant pumps, redundant power, etc.). An outline 
of the applicable standard specifications will be provided. Technical special provisions anticipated to be 
required for this project will be tentatively identified and listed in the outline. The review meeting for the 
conceptual design will take place at the next scheduled project update meeting. 
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Task 8.2 – Prepare Draft Engineering Report: Once the conceptual design and preliminary cost estimates 
are completed, the draft engineering report will be submitted to the City for review. The draft report will 
be compiled from all the data gathered in the previous Tasks. It will be developed in accordance with the 
Oklahoma Funding Agency Coordinating Team (FACT) Guidelines specifically to satisfy the requirements 
of ODEQ (Title 52, Chapter 656 Water Pollution Control Facility Construction Standards). It will also include 
funding opportunities available to the City of Chickasha.  

The review of the draft engineering report will take place at the next scheduled update meeting. 

TASK 9. Final Plans and Specifications 

TASK 9.1 – 65% Design Documents: Guernsey will provide the 65% design package with preliminary 
specifications. An updated engineering report and cost estimate will also be provided. A review meeting 
will be held to discuss the design documents and receive feedback from City staff. The review meeting for 
65% design package will take place at the next scheduled update meeting. 

TASK 9.2 – 95% Design Documents: Feedback provided by City staff in the 65% review meeting will be 
incorporated into the 95% design package. Final specifications will also be prepared and submitted. A 
review meeting will be held to discuss the design documents and receive feedback from City staff. In 
addition, Guernsey will hold a review workshop with ODEQ to review and discuss the proposed 95% design 
package the updated engineering report and the cost estimate. 

TASK 9.3 – Issue For Construction (IFC) Documents: Guernsey will incorporate all review comments from 
the City and ODEQ into the IFC package. Guernsey will provide the final plans, final specifications, and 
final engineering report with the final estimated construction cost. In addition, Guernsey will obtain all 
the required ODEQ construction permits and complete the required ODEQ forms for funding. 

PHASE III – RAW WATER SYSTEM & WATER TREATMENT PLANT BID AND CONSTRUCTION 
PHASE SERVICES 

TASK 10. Bid and Construction Phase Services 

Task 10.1 – Bid Phase Services: Guernsey will package the construction drawings and specifications into a 
bid document, advertise for bids, and conduct a pre-bid meeting. Guernsey will document questions from 
contractors and post answers through the issuance of an addendum to the contract. Next, Guernsey will 
assist with the bid-opening, including analyzing bids and the suitability of the low bidder to perform the 
work, and make a written recommendation for awarding the construction contract. 

Task 10.2 – Construction Phase Services: Guernsey’s involvement in Construction Phase assistance begins 
with a pre-construction meeting with the successful contractor. Guernsey can provide periodic 
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reviews/inspections of construction work for design compliance and coordinate/lead monthly 
construction progress meetings. Other construction phase services are summarized below: 

• Submittal and shop drawing review/approval
• RFI responses and tracking
• Change order documentation
• Contractor payment application review and submission
• Pre-final inspection and punch list creation
• Guernsey can provide construction inspection services if Chickasha requires

Task 10.3 – As-Built Services: Guernsey will provide record drawings based upon construction records 
provided by the contractor during construction and reviewed by the resident inspector. Guernsey will 
update all deliverable documents and provide them to the City of Chickasha. 
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117 N. 4th Street Chickasha, Ok. 73018 Phone 405.222.6045 Fax 405.222.6004

 

 
City of 

CHICKASHA 
 

 Meeting Type: CMA Agenda 9-6-2022   
    
 Meeting Date: 9/6/2022   
    
Department: Administration  Agenda Item No. 4.d. 
    
 
AGENDA ITEM: Discussion, consideration, and possible action to approve the First Amendment to the 
Contract for Solid Waste Collection and Removal/Disposal Services with Waste Connections 
Oklahoma, Inc. to increase the rates charged for services pursuant to clause 9.6.3 of the original 
contract, rate adjustment deemed necessary due to unusual changes in the operation experienced by 
the Contractor. 
 
 I.  BACKGROUND/DESCRIPTION: 
    
 
 II.  RECOMMENDED ACTION: 
   Approve the First Amendment to the Contract for Solid Waste Collection and Removal/Disposal 

Services with Waste Connections Oklahoma, Inc. to increase the rates charged for services 
pursuant to clause 9.6.3 of the original contract, rate adjustment deemed necessary due to 
unusual changes in the operation experienced by the Contractor. 

 
 III.  FISCAL INFORMATION -  
 
 IV.  FUND INFORMATION:  

Fund Account Amount 
(To)  

Dept. Director: 
  

FUND ACCOUNT AMOUNT 
Meeting Date: 
 September 6, 2022 

(From) 
 

 

 
 
 
 V.  ATTACHMENTS:  

1. First Amendment. Chickisha Municipal Authority (WCOK 8-1-2022) (00104228xA3717) 
2. Signed Contract 2017 
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FIRST AMENDMENT TO CONTRACT FOR SOLID WASTE COLLECTION AND 

REMOVAL/DISPOSAL SERVICES  

This First Amendment to that certain Contract for Solid Waste Collection and Removal/Disposal 

Services (the "First Amendment") is entered into and made effective as of _______________ ____, 2022 

(the “First Amendment Effective Date”), by and between CHICKASHA MUNCIPAL AUTHORITY, a 

Public Trust in which the City of Chickasha holds the beneficial interest, (“Authority”) and WASTE 

CONNECTIONS OKLAHOMA, INC., (“Contractor").  Authority and Contractor shall be sometimes 

referred to collectively as the “Parties.” 

RECITALS: 

WHEREAS, the Authority and Contractor entered into that certain Contract for Solid Waste 

Collection and Removal/Disposal Services dated September 5, 2017 (the "Agreement") which is still in full 

force and effect; and 

WHEREAS, the Parties desire to renew, amend, clarify or restate portions the Agreement as further 

described herein. 

AGREEMENT: 

NOW, THEREFORE, and in consideration of these premises and such other lawful consideration, 

the receipt and sufficiency of which each of the parties hereto acknowledge, the parties agree as follows: 

1. Term.  As of the First Amendment Effective Date, the Section I of the Agreement shall be 

deleted in its entirety and replaced with the following: 

“The initial term of this contract shall begin September 1, 2017 and shall continue through 

August 30. 2027.  The term of this contract shall be automatically renewed for additional 

periods of three (3) years thereafter unless either party shall give written notice of 

termination by certified mail at least sixty (60) days, but not more than 120 days, prior to 

the termination of the initial term or the then current renewal term.” 

2. Rates.  Beginning on September 1, 2022, Contractor shall charge the rates set forth in 

Exhibit A of this First Amendment, and all other rates set forth in the Agreement, shall be deleted. 

3. Reaffirmation. The Parties hereby reaffirm their agreement with all the terms and 

provisions of the Agreement as amended by this First Amendment. 

4. Entire Agreement. The Agreement and this First Amendment represents the entire 

agreement among the Parties with respect to the matters that are the subject hereof 

5. Counterparts; Facsimile Signatures. This First Amendment may be executed in 

counterparts, each of which shall be deemed an original, but all of which shall collectively constitute one 

and the same instrument representing this First Amendment between the parties hereto, and it shall not be 

necessary for the proof of this First Amendment that any party produce or account for more than one such 

counterpart. Facsimile signatures shall he given the same force and effect as original signatures and shall 

be treated for all purposes and intents as original signatures. 

IN WITNESS WHEREOF, the undersigned have executed this First Amendment as of the First 

Amendment Effective Date. 
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WASTE CONNECTIONS OKLAHOMA, INC.  

 

By:         

Name:         

Title:         

Date:         

 

 

WITNESS: 

 

By:        

Name:         

 

CHICKASHA MUNICIPAL AUTHORITY 

 

By:              

Name:              

Title:        

Date:        

 

      

WITNESS: 

 

By: 

Name: 
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Exhibit “A” 

 

Rates 

 

[Continued on Next Page] 
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Yr 1 Rate Yr 2 Rate Yr 3 Rate Yr 4 Rate Yr 5 Rate

Size Current Rates Yr 1 PI

9/1/2022 - 

8/30/2023

9/1/2023 - 

8/30/2024

9/1/2024 - 

8/30/2025

9/1/2025 - 

8/30/2026

9/1/2026 - 

8/30/2027

P/C x 1p 25.06$              7.00% 26.81$                28.15$       29.56$       31.04$       32.59$       

3yd x 1w 45.01$              7.00% 48.16$                50.57$       53.10$       55.75$       58.54$       

3yd x 2w 80.43$              7.00% 86.06$                90.36$       94.88$       99.63$       104.61$     

3yd x 3w 112.31$            7.00% 120.17$              126.18$     132.49$     139.11$     146.07$     

3yd x 4w 149.37$            7.00% 159.83$              167.82$     176.21$     185.02$     194.27$     

3yd x 5w 221.17$            7.00% 236.65$              248.48$     260.91$     273.95$     287.65$     

3yd x 6w 274.85$            7.00% 294.09$              308.79$     324.23$     340.45$     357.47$     

4yd x 1w 64.13$              7.00% 68.62$                72.05$       75.65$       79.44$       83.41$       

4yd x 2w 114.91$            7.00% 122.95$              129.10$     135.56$     142.33$     149.45$     

4yd x 3w 178.11$            7.00% 190.58$              200.11$     210.11$     220.62$     231.65$     

4yd x 4w 233.80$            7.00% 250.17$              262.67$     275.81$     289.60$     304.08$     

4yd x 5w 292.98$            7.00% 313.49$              329.16$     345.62$     362.90$     381.05$     

4yd x 6w 333.63$            7.00% 356.98$              374.83$     393.57$     413.25$     433.92$     

6yd x 1w 74.81$              7.00% 80.05$                84.05$       88.25$       92.66$       97.30$       

6yd x 2w 137.19$            7.00% 146.79$              154.13$     161.84$     169.93$     178.43$     

6yd x 3w 197.40$            7.00% 211.22$              221.78$     232.87$     244.51$     256.74$     

6yd x 4w 235.53$            7.00% 252.02$              264.62$     277.85$     291.74$     306.33$     

6yd x 5w 311.86$            7.00% 333.69$              350.37$     367.89$     386.29$     405.60$     

6yd x 6w 364.54$            7.00% 390.06$              409.56$     430.04$     451.54$     474.12$     

8yd x 1w 83.21$              7.00% 89.03$                93.49$       98.16$       103.07$     108.22$     

8yd x 2w 163.06$            7.00% 174.47$              183.20$     192.36$     201.98$     212.07$     

8yd x 3w 276.20$            7.00% 295.53$              310.31$     325.83$     342.12$     359.22$     

8yd x 4w 321.71$            7.00% 344.23$              361.44$     379.51$     398.49$     418.41$     

8yd x 5w 391.58$            7.00% 418.99$              439.94$     461.94$     485.03$     509.29$     

8yd x 6w 441.72$            7.00% 472.64$              496.27$     521.09$     547.14$     574.50$     

Extra Dumpster Pick Ups 63.20$              7.00% 67.62$                71.01$       74.56$       78.28$       82.20$       

Extra Dumpster Pick Ups 38.14$              7.00% 40.81$                42.85$       44.99$       47.24$       49.60$       

Extra Dumpster Pick Ups 84.99$              7.00% 90.94$                95.49$       100.26$     105.27$     110.54$     

Locking Devices 54.41$              7.00% 58.22$                61.13$       64.19$       67.40$       70.77$       

*Assuming a 5% PI in years 2-5*

Current Rates Yr 1 PI Yr 1 Rate Yr 2 Rate Yr 3 Rate Yr 4 Rate Yr 5 Rate

Size Current Rates Yr 1 PI

9/1/2022 - 

8/30/2023

9/1/2023 - 

8/30/2024

9/1/2024 - 

8/30/2025

9/1/2025 - 

8/30/2026

9/1/2026 - 

8/30/2027

P/C - Regular 13.90$              7.00% 14.87$                15.62$       16.40$       17.22$       18.08$       

P/C - House Side 4.35$                7.00% 4.65$                  4.89$          5.13$          5.39$          5.66$          

P/C - Extra Regular 5.74$                7.00% 6.14$                  6.45$          6.77$          7.11$          7.47$          

P/C - Extra Recycle 5.23$                7.00% 5.60$                  5.88$          6.17$          6.48$          6.80$          

Bulky On Call Cubic Yards ** 11.44$           7.00% 12.24$                12.85$       13.50$       14.17$       14.88$       

Chickasha Recycle 1,006.38$        7.00% 1,076.83$          1,130.67$ 1,187.20$ 1,246.56$ 1,308.89$ 

Extra Recycle Pull 264.26$            7.00% 282.76$              296.90$     311.74$     327.33$     343.69$     

Recycle Tons

Extra Pick-up 11.40$              7.00% 12.20$                12.81$       13.45$       14.12$       14.83$       

** limit of 10 yards per month

**$35.00 for unbundled bulk

Commercial Services 

City of Chickasha 

Residential Services 
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117 N. 4th Street Chickasha, Ok. 73018 Phone 405.222.6045 Fax 405.222.6004

 

 
City of 

CHICKASHA 
 

 Meeting Type: CMA Agenda 9-6-2022   
    
 Meeting Date: 9/6/2022   
    
Department: Finance  Agenda Item No. 4.e. 
    
 
AGENDA ITEM: Discussion, consideration, and possible action to enter into an agreement with the 
Delaware Nation to allow Delaware Nation provide low-income families assistance with their water 
and waste water bills.  
 
 I.  BACKGROUND/DESCRIPTION: 
   The Delaware Nation has received grant funding to assist eligible low-income families with 

assistance for their water and wastewater bills.  Certain vendor requirements must be met 
before funding is remitted.  This agreement defines the terms and conditions.  

 
 II.  RECOMMENDED ACTION: 
   Staff recommends entering into the agreement.  
 
 III.  FISCAL INFORMATION -  
 
 IV.  FUND INFORMATION:  

Fund Account Amount 
(To)  

Dept. Director: 
 Cindy Rogers, Asst. City 
Manager/Finance Director FUND ACCOUNT AMOUNT 
Meeting Date: 
 September 6, 2022 

(From) 
 

 

 
 
 
 V.  ATTACHMENTS:  

1. Delaware Nation Low Income Household Water Assistance Program 
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Delaware Nation 
P.O. Box 825 

Anadarko, OK 73005 
405 / 247-2448 

Fax: 405 / 247-9393 
 

 

Delaware Nation Low-Income Household Water Assistance Program 

Vendor Agreement 

 PURPOSE  

Public Law No: 116-260 signed on December 27, 2020, included funding with instructions for the 
Administration for Children and Families (ACF) within the U.S. Department of Health and Human 
Services (HHS) to carry out grants to assist low-income households, particularly those with the lowest 
incomes, that pay a high proportion of household income for drinking water and wastewater services, by 
providing funds to owners or operators of public water systems or treatment works to reduce arrearages of 
and rates charged to such households for such services. This act requires that certain assurances be 
satisfied before assistance payments are made, on behalf of eligible individuals, to suppliers of drinking 
water and wastewater. This agreement defines the conditions that the Vendor must agree to so that the 
Agency can make assistance payments to the Vendor on behalf of eligible households. 

AGENCY RESPONSIBILITIES 

1. Accept and review LIHWAP application from Delaware Nation tribal citizens to determine 
eligibility and award amounts for water/wastewater services. 

2. Process payments in a timely manner to vendor on behalf of eligible LIHWAP household. 
3. Advise vendor by phone, email or fax of approval and promise to pay, indicating award amount 

and estimated payment schedule. 
4. Incorporate policies that assure the confidentiality of eligible household’s usage, balance and 

payments. 

VENDOR RESPONSIBILITIES 

1. Immediately apply the benefit payment to customer’s current/past due water/wastewater amount, 
deposit/reconnect requirements, or arrearages to eliminate the amount owed by the customer for a 
period determined by the amount of the benefit. 

2. Delay disconnection on past due amounts as soon as promise to pay letter has been received from 
agency to prevent interruption in drinking and wastewater services. 

3. Vendor agrees to accept check payment from agency on behalf of the eligible LIHWAP recipient.  
4. Not discriminate against any household that receives LIHWAP assistance payments, either in the 

cost of goods supplies of the services provided.  
5. Upon request of the agency, provided eligible recipient’s account history including consumption 

history, account balances for the sole purpose of determining customer need and benefit amount. 
6. Make record of LIHWAP payments available to eligible recipient. 
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7. Make records of all payment made by Delaware Nation LIHWAP Program available for review 
when requested for audit purposes. 

8. Return any unused LIHWAP payments made by Delaware Nation LIHWAP program due to 
Delaware Nation. 

OTHER PROVISIONS 

Term of Agreement:  This agreement is effective from the date of execution. 

Termination:  This agreement may be terminated by either party with a thirty (30) day written notice to 
the other party. Termination shall not extinguish authorized obligations incurred during the active term of 
the agreement.  

The vendor and agency do hereby agree to the terms set forth in this agreement. 

AGENCY  

________________________________________ 
Signature 

________________________________________ 
Printed Name 

________________________________________ 
Title 

________________________________________ 
Company Name 

________________________________________ 
Date 

 
VENDOR 
________________________________________ 
Signature 

________________________________________ 
Printed Name 

________________________________________ 
Title 

________________________________________ 
Company Name 

________________________________________ 
Date 
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	2. Consent Docket:
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	RFP CMA-2203 - General Provisions

	c. Discussion, consideration, and possible action to 
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	Communication
	First Amendment. Chickisha Municipal Authority (WCOK 8-1-2022) (00104228xA3717)
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	e. Discussion, consideration, and possible action to 
	Communication
	Delaware Nation Low Income Household Water Assistance Program


	5. Motion for Adjournment.

